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ESTIMATE RUN 10/28/2016

ESTIMATE SUMMARY 11:55:35

CONTID: C19910         ESTIMATE NO: 0017 PROG 2005

PCN: 19910-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 MP 125.96 TO 136.99 PERCENT TIME:

PROJECT NO: STA 009A-034                  

SH 9 CO RIVER SOUTH WILDLIFE & SAFETY

NAME OF ROAD: 009D

PROJECT COUNTIES: GRAND

CONTRACTOR:

KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING

P.O. BOX 580 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

RYE CO 81069     (719)489-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 38,441,526.93 PARTICIPATING $ $ 1,639,435.06

AWARD PROJECT AMT: 39,200,463.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -11,223.52

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.02

FIXED COMPLETION DATE

FIXED COMPLETION DATE

96.62%

1,300,969.32

1,639,435.06

1,628,211.54

1,628,211.54

$

$

$

$

37,140,557.61

0.00

37,140,557.61

34,362.98

37,174,920.59

-588,006.96

0.00

36,586,913.63

0.00

AMOUNT DUE 36,586,913.63 1,628,211.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,628,211.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

  

573.0 TIME ALLOW: 7/31/2017 ??:??:??

ORIG TIME ALLOW: 7/31/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/30/2015

03/30/2015

10/22/2016

11/13/2014

12/29/2014

01/13/2015

03/30/2015
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PCN: 19910-BID    ESTIMATE RUN 10/28/2016

PROJECT: STA 009A-034                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:55:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

250,000.001.000

0.00

1.000

L S 

250,000.00000

0010 Removal of Pipe 5,523.000

0.000

202-00035  
 

303,765.005,523.000

0.00

5,523.000

LF  

55.00000

0015 *Removal of Delineator 286.000

3.000

202-00090  
 

3,757.00289.000

39.00

289.000

EACH

13.00000

0020 Removal of Asphalt Mat 5,419.000

637.000

202-00220  
 

18,168.006,056.000

1,911.00

6,056.000

SY  

3.00000

0025 *Removal of Ground Sign 16.000

1.000

202-00810  
 

2,975.0017.000

175.00

17.000

EACH

175.00000

0030 *Removal of Sign Panel 12.000

0.000

202-00821  
 

2,100.0012.000

0.00

12.000

EACH

175.00000

0035 Removal of Flashing Beacon 1.000

0.000

202-00825  
 

150.001.000

0.00

1.000

EACH

150.00000

0040 *Removal of Fence 93,586.000

0.000

202-01000  
 

46,793.0093,586.000

0.00

94,995.000

LF  

0.50000

0045 *Removal of Guardrail Type 3 4,770.000

0.000

202-01130  
 

16,695.004,770.000

0.00

4,770.000

LF  

3.50000

0050 Removal of Cattle Guard 2.000

0.000

202-01400  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0055 Embankment Material (Complete In Place) 311,982.000

4,010.000

203-00060  
 

2,527,936.00315,992.000

32,080.00

315,992.000

CY  

8.00000
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PCN: 19910-BID    ESTIMATE RUN 10/28/2016

PROJECT: STA 009A-034                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:55:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Muck Excavation 7,616.000

130.000

203-00100  
 

193,650.007,746.000

3,250.00

7,746.000

CY  

25.00000

0065 Proof Rolling 52.500

0.000

203-01100  
 

6,037.5052.500

0.00

53.000

HOUR

115.00000

0070 Blading 24.000

0.000

203-01500  
 

3,600.0024.000

0.00

40.000

HOUR

150.00000

0075 Backhoe 6.000

33.000

203-01510  
 

5,655.0039.000

4,785.00

40.000

HOUR

145.00000

0080 Backhoe (Landscaping) 4.000

0.000

203-01515  
 

400.004.000

0.00

4.000

HOUR

100.00000

0085 Dozing 19.000

0.000

203-01550  
 

3,800.0019.000

0.00

19.000

HOUR

200.00000

0090 Dozing (Landscaping) 46.500

0.000

203-01555  
 

9,300.0046.500

0.00

47.000

HOUR

200.00000

0095 Hydraulic Excavator 33.000

0.000

203-01565  
 

6,600.0033.000

0.00

45.000

HOUR

200.00000

0100 Front End Loader (Rubber Tire) 27.500

0.000

203-01590  
 

4,125.0027.500

0.00

30.000

HOUR

150.00000

0105 Potholing 50.500

0.000

203-01597  
 

12,625.0050.500

0.00

51.000

HOUR

250.00000

0110 Laborer 41.000

11.000

203-02330  
 

2,600.0052.000

550.00

52.000

HOUR

50.00000
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PCN: 19910-BID    ESTIMATE RUN 10/28/2016

PROJECT: STA 009A-034                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:55:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Excavation 5,918.000

0.000

206-00000  
 

71,016.005,918.000

0.00

5,918.000

CY  

12.00000

0120 *Structure Backfill (Flow-Fill) 305.000

0.000

206-00065  
 

62,525.00305.000

0.00

305.000

CY  

205.00000

0125 Topsoil 38,743.000

1,083.000

207-00205  
 

318,608.0039,826.000

8,664.00

39,826.000

CY  

8.00000

0130 Stockpile Topsoil 39,826.000

0.000

207-00210  
 

159,304.0039,826.000

0.00

39,826.000

CY  

4.00000

0135 Wetland Topsoil 315.000

0.000

207-00305  
 

11,025.00315.000

0.00

315.000

CY  

35.00000

0140 Stockpile Wetland Topsoil 257.000

0.000

207-00310  
 

6,425.00257.000

0.00

257.000

CY  

25.00000

0145 *Erosion Log Type 1 (12 Inch) 36,733.000

0.000

208-00002  
 

146,932.0036,733.000

0.00

37,000.000

LF  

4.00000

0150 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

6.00000

0155 Concrete Washout Structure 5.000

0.000

208-00045  
 

5,000.005.000

0.00

5.000

EACH

1,000.00000

0160 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0165 Removal and Disposal of Sediment (Labor) 236.000

156.000

208-00103  
 

26,264.00392.000

10,452.00

500.000

HOUR

67.00000
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PCN: 19910-BID    ESTIMATE RUN 10/28/2016

PROJECT: STA 009A-034                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:55:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

150.00000

0175 Sweeping (Sediment Removal) 38.000

0.000

208-00106  
 

5,700.0038.000

0.00

50.000

HOUR

150.00000

0180 Removal of Trash 21.000

0.000

208-00107  
 

2,625.0021.000

0.00

100.000

HOUR

125.00000

0185 Erosion Control Supervisor 268.000

20.000

208-00206  
 

86,400.00288.000

6,000.00

300.000

DAY 

300.00000

0190 *Reset Mailbox Structure 3.000

3.000

210-00010  
 

3,000.006.000

1,500.00

12.000

EACH

500.00000

0195 *Reset Ground Sign 52.500

40.500

210-00810  
 

37,200.0093.000

16,200.00

93.000

EACH

400.00000

0200 Reset Flashing Beacon 2.000

0.000

210-00825  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0205 *Seeding (Native) 55.400

34.200

212-00006  
 

77,056.0089.600

29,412.00

125.000

ACRE

860.00000

0205 MATERIAL ALLOWANCE Seed 8.200

-8.200

0.000.000

-1,791.70ACRE

218.50000

0210 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

0.000

ACRE

500.00000

0215 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.200

ACRE

3,600.00000
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PCN: 19910-BID    ESTIMATE RUN 10/28/2016

PROJECT: STA 009A-034                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:55:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Soil Conditioning 56.800

39.800

212-00032  
 

289,800.0096.600

119,400.00

125.000

ACRE

3,000.00000

0220 MATERIAL ALLOWANCE Soil Conditioning 0.000

0.000

0.000.000

0.00ACRE

1,603.50000

0225 *Mulching (Weed Free Hay) 27.400

32.800

213-00002  
 

36,120.0060.200

19,680.00

69.400

ACRE

600.00000

0230 *Spray-on Mulch Blanket 27.500

7.000

213-00012  
 

129,375.0034.500

26,250.00

52.000

ACRE

3,750.00000

0230 MATERIAL ALLOWANCE Spray-on Mulch Blanket 0.000

0.000

0.000.000

0.00ACRE

1,846.00000

0235 *Mulch Tackifier 3,600.000

3,950.000

213-00061  
 

26,425.007,550.000

13,825.00

12,000.000

LB  

3.50000

0235 MATERIAL ALLOWANCE Mulch Tackifier 3,477.778

-3,477.778

0.000.000

-1,252.00LB  

0.36000

0240 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

3,000.00000

0245 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 
Class 

12,541.000

2,990.000

216-00201  
 

31,062.0015,531.000

5,980.00

16,000.000

SY  

2.00000

0245 MATERIAL ALLOWANCE Soil Retention Blanket 1,372.000

-1,372.000

0.000.000

-864.36SY  

0.63000

0250 *Turf Reinforcement Mat (Class 2) 3,071.000

0.000

216-00302  
 

16,890.503,071.000

0.00

16,559.000

SY  

5.50000
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PCN: 19910-BID    ESTIMATE RUN 10/28/2016

PROJECT: STA 009A-034                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:55:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *Turf Reinforcement Mat (Class 3) 9,335.000

0.000

216-00303  
 

51,342.509,335.000

0.00

13,974.000

SY  

5.50000

0255 MATERIAL ALLOWANCE Turf Reinforcement Mat (Clas s 3) 1,372.000

0.000

3,306.521,372.000

0.00SY  

2.41000

0260 *Wildlife Biologist 63.000

0.000

240-00000  
 

6,300.0063.000

0.00

63.000

HOUR

100.00000

0265 *Aggregate Base Course (Class 1) 114,318.000

0.000

304-01005  
 

2,857,950.00114,318.000

0.00

114,318.000

CY  

25.00000

0265 MATERIAL ALLOWANCE ABC Class 1 0.000

0.000

0.000.000

0.00CY  

5.20000

0265 MATERIAL ALLOWANCE ABC Class 1 0.000

0.000

0.000.000

0.00CY  

5.20000

0265 MATERIAL ALLOWANCE ABC Class 1 0.000

0.000

0.000.000

0.00CY  

5.20000

0265 MATERIAL ALLOWANCE ABC Class 1 0.000

0.000

0.000.000

0.00CY  

5.20000

0270 *Aggregate Base Course (Class 6) 70,383.000

130.000

304-06007  
 

1,903,851.0070,513.000

3,510.00

70,513.000

CY  

27.00000

0270 MATERIAL ALLOWANCE ABC Class 6 0.000

0.000

0.000.000

0.00CY  

7.45000

0270 MATERIAL ALLOWANCE ABC Class 6 0.000

0.000

0.000.000

0.00CY  

7.45000
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PCN: 19910-BID    ESTIMATE RUN

PROJECT: STA 009A-034                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0270 MATERIAL ALLOWANCE ABC Class 6 0.000

0.000

0.000.000

0.00CY  

7.45000

0270 MATERIAL ALLOWANCE ABC Class 6 0.000

0.000

0.000.000

0.00CY  

7.45000

0275 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 
(0-8") 

90,178.000

0.000

310-00608  
 

180,356.0090,178.000

0.00

90,178.000

SY  

2.00000

0280 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 
(8-12") 

92,276.000

0.000

310-00610  
 

207,621.0092,276.000

0.00

92,276.000

SY  

2.25000

0285 *Hot Mix Asphalt (Grading SX) (75) 88,661.870

8,229.480

403-34701  
 

3,488,088.6096,891.350

296,261.28

96,891.350

TON 

36.00000

0285 MATERIAL ALLOWANCE Aggregate 0.000

0.000

0.000.000

0.00TON 

8.00000

0285 MATERIAL ALLOWANCE Aggregate 0.000

0.000

0.000.000

0.00TON 

8.00000

0285 MATERIAL ALLOWANCE Aggregate 0.000

0.000

0.000.000

0.00TON 

8.00000

0285 MATERIAL ALLOWANCE Aggregate 0.000

0.000

0.000.000

0.00TON 

8.00000

0285 MATERIAL ALLOWANCE Aggregate 126.520

-126.520

0.000.000

-1,012.16TON 

8.00000

0290 Asphalt Cement Performance Grade (PG 58-28) 3,630.170

0.000

411-03352  
 

2,032,895.203,630.170

0.00

3,630.170

TON 

560.00000
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PCN: 19910-BID    ESTIMATE RUN 10/28/2016

PROJECT: STA 009A-034                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:55:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 Asphalt Cement Performance Grade (PG 58-34) 1,398.250

465.800

411-03355  
 

1,304,835.001,864.050

326,060.00

1,864.050

TON 

700.00000

0300 Emulsified Asphalt (Slow-Setting) 16,951.000

3,213.000

411-10255  
 

62,508.4020,164.000

9,960.30

20,164.000

GAL 

3.10000

0305 Emulsified Asphalt (Prime Coat) 11,235.000

0.000

411-10300  
 

34,828.5011,235.000

0.00

11,235.000

GAL 

3.10000

0310 Geotextile (Erosion Control) (Class 1) 1,053.000

0.000

420-00102  
 

7,371.001,053.000

0.00

1,143.000

SY  

7.00000

0315 Riprap (12 Inch) 210.000

8.000

506-00212  
 

21,800.00218.000

800.00

227.000

CY  

100.00000

0320 Geogrid Reinforcement 28,721.000

289.000

506-01020  
 

232,080.0029,010.000

2,312.00

29,010.000

SY  

8.00000

0325 *Concrete Slope and Ditch Paving 14.350

10.150

507-00000  
 

22,050.0024.500

9,135.00

24.500

CY  

900.00000

0330 *Concrete Class B (Wall) 717.340

107.090

601-01050  
 

906,873.00824.430

117,799.00

824.430

CY  

1,100.00000

0335 *Reinforcing Steel 79,655.000

9,746.000

602-00000  
 

111,751.2589,401.000

12,182.50

112,779.000

LB  

1.25000

0340 *Annular Space Grouting 35.000

0.000

603-00001  
 

11,375.0035.000

0.00

261.000

CY  

325.00000

0345 *Culvert Lining (36 Inch)(Special) 300.000

0.000

603-00038  
 

130,500.00300.000

0.00

300.000

LF  

435.00000
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PCN: 19910-BID    ESTIMATE RUN 10/28/2016

PROJECT: STA 009A-034                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:55:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *Culvert Lining (60 Inch) 200.000

309.000

603-00060  
 

234,140.00509.000

142,140.00

816.000

LF  

460.00000

0355 8x6 Foot Concrete Box Culvert (Precast) 337.000

0.000

603-70806  
 

286,450.00337.000

0.00

337.000

LF  

850.00000

0360 8x8 Foot Concrete Box Culvert (Precast) 99.000

0.000

603-70808  
 

94,050.0099.000

0.00

99.000

LF  

950.00000

0365 Inlet Type D (5 Foot) 6.000

0.000

604-00505  
 

27,000.006.000

0.00

6.000

EACH

4,500.00000

0370 *Guardrail Type 3 (6-3 Post Spacing) 4,975.000

975.000

606-00301  
 

142,800.005,950.000

23,400.00

6,932.000

LF  

24.00000

0375 *Guardrail Type 7 (Style CA) 800.000

120.000

606-00710  
 

128,800.00920.000

16,800.00

920.000

LF  

140.00000

0380 *Transition Type 3G 18.000

3.000

606-01370  
 

75,600.0021.000

10,800.00

28.000

EACH

3,600.00000

0385 *Transition Type 3J 2.000

0.000

606-01385  
 

3,400.002.000

0.00

2.000

EACH

1,700.00000

0390 *End Anchorage Type 3K 2.000

0.000

606-01390  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0395 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

2,700.001.000

0.00

1.000

EACH

2,700.00000

0400 *End Anchorage (Flared) 21.000

3.000

606-02005  
 

52,800.0024.000

6,600.00

31.000

EACH

2,200.00000
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PCN: 19910-BID    ESTIMATE RUN 10/28/2016

PROJECT: STA 009A-034                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:55:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *End Post 4.000

0.000

607-00005  
 

800.004.000

0.00

6.000

EACH

200.00000

0410 *Corner and Line Brace Post 1.000

0.000

607-00010  
 

260.001.000

0.00

9.000

EACH

260.00000

0415 *End Post (Special) 74.000

14.000

607-00015  
 

23,760.0088.000

3,780.00

116.000

EACH

270.00000

0415 MATERIAL ALLOWANCE 10'x6" Wood Post 0.000

0.000

0.000.000

0.00EACH

30.50000

0415 MATERIAL ALLOWANCE 12'x6" Wood Post 0.000

0.000

0.000.000

0.00EACH

55.50000

0415 MATERIAL ALLOWANCE No. 9 Wire 0.000

0.000

0.000.000

0.00EACH

51.50000

0420 *Corner and Line Brace Post (Special) 318.000

20.000

607-00020  
 

131,820.00338.000

7,800.00

362.000

EACH

390.00000

0420 MATERIAL ALLOWANCE 10'x6" Wood Post 0.000

0.000

0.000.000

0.00EACH

61.00000

0420 MATERIAL ALLOWANCE 12'x6" Wood Post 0.000

0.000

0.000.000

0.00EACH

92.50000

0420 MATERIAL ALLOWANCE No. 9 Wire 0.000

0.000

0.000.000

0.00EACH

51.50000

0425 *Fence Wire With Treated Wooden Posts 1,453.000

463.000

607-01055  
 

4,981.601,916.000

1,203.80

2,000.000

LF  

2.60000
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PCN: 19910-BID    ESTIMATE RUN 10/28/2016

PROJECT: STA 009A-034                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:55:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Fence Barbed Wire With Treated Wooden Posts 0.000

437.000

607-01100  
 

1,136.20437.000

1,136.20

437.000

LF  

2.60000

0435 *Fence Deer 101,469.000

1,775.000

607-11350  
 

774,330.00103,244.000

13,312.50

105,000.000

LF  

7.50000

0435 MATERIAL ALLOWANCE Game Fence - High Tensile, G reen 0.000

0.000

0.000.000

0.00LF  

1.26600

0435 MATERIAL ALLOWANCE 12'x5" Wood Post 0.000

0.000

0.000.000

0.00LF  

1.00000

0435 MATERIAL ALLOWANCE Splices 0.000

0.000

0.000.000

0.00LF  

0.10000

0435 MATERIAL ALLOWANCE Staples 0.000

0.000

0.000.000

0.00LF  

0.10000

0440 *Fence (Plastic) 3,130.000

0.000

607-11525  
 

4,695.003,130.000

0.00

3,130.000

LF  

1.50000

0445 *Game Ramp 34.000

0.000

607-60002  
 

425,000.0034.000

0.00

34.000

EACH

12,500.00000

0445 MATERIAL ALLOWANCE 2"x8"x8' Treated Lumber 0.000

0.000

0.000.000

0.00EACH

354.00000

0445 MATERIAL ALLOWANCE GTF500 0.000

0.000

0.000.000

0.00EACH

547.36000

0450 *8 Foot Gate (Special) 3.000

2.000

607-60109  
 

7,000.005.000

2,800.00

6.000

EACH

1,400.00000
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PCN: 19910-BID    ESTIMATE RUN

PROJECT: STA 009A-034                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0450 MATERIAL ALLOWANCE 8 Foot Gate (Special) 3.000

-2.000

749.051.000

-1,498.10DOL 

749.05000

0455 *16 Foot Gate (Special) 3.000

2.000

607-60117  
 

10,250.005.000

4,100.00

11.000

EACH

2,050.00000

0455 MATERIAL ALLOWANCE 16 Foot Gate (Special) 2.000

-2.000

0.000.000

-1,878.88DOL 

939.44000

0460 *20 Foot Gate 11.000

0.000

607-60120  
 

4,125.0011.000

0.00

17.000

EACH

375.00000

0465 *20 Foot Gate (Special) 35.000

1.000

607-60121  
 

72,000.0036.000

2,000.00

45.000

EACH

2,000.00000

0465 MATERIAL ALLOWANCE 20 Foot Gate (Special) 9.000

-1.000

7,827.528.000

-978.44DOL 

978.44000

0470 *14 Foot Gate (Special) 0.000

1.000

607-60514  
 

2,000.001.000

2,000.00

2.000

EACH

2,000.00000

0470 MATERIAL ALLOWANCE 14 Foot Gate (Special) 2.000

-1.000

939.441.000

-939.44DOL 

939.44000

0475 *24 Foot Gate (Special) 3.000

1.000

607-60524  
 

10,800.004.000

2,700.00

4.000

EACH

2,700.00000

0475 MATERIAL ALLOWANCE 24 Foot Gate (Special) 1.000

-1.000

0.000.000

-1,008.44DOL 

1,008.44000

0480 Reinforced Grass/Concrete Porous Pavement 1,425.000

309.000

608-00100  
 

164,730.001,734.000

29,355.00

2,524.000

SY  

95.00000
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PCN: 19910-BID    ESTIMATE RUN 10/28/2016

PROJECT: STA 009A-034                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:55:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 16 Foot Deer Guard 5.000

0.000

611-00017  
 

170,000.005.000

0.00

5.000

EACH

34,000.00000

0485 MATERIAL ALLOWANCE Deer Grate 0.000

0.000

0.000.000

0.00EACH

8,922.00000

0485 MATERIAL ALLOWANCE Precast Foundation 0.000

0.000

0.000.000

0.00EACH

8,950.00000

0490 20 Foot Deer Guard 10.000

0.000

611-00021  
 

400,000.0010.000

0.00

10.000

EACH

40,000.00000

0490 MATERIAL ALLOWANCE Precast Foundation 0.000

0.000

0.000.000

0.00EACH

8,560.00000

0490 MATERIAL ALLOWANCE Precast Foundation 0.000

0.000

0.000.000

0.00EACH

10,660.00000

0490 MATERIAL ALLOWANCE Deer Grate 0.000

0.000

0.000.000

0.00EACH

11,020.00000

0490 MATERIAL ALLOWANCE Deer Grate 0.000

0.000

0.000.000

0.00EACH

11,020.00000

0495 24 Foot Deer Guard 4.000

0.000

611-00025  
 

180,000.004.000

0.00

4.000

EACH

45,000.00000

0495 MATERIAL ALLOWANCE Precast Foundation 0.000

0.000

0.000.000

0.00EACH

9,975.00000

0495 MATERIAL ALLOWANCE Precast Foundation 0.000

0.000

0.000.000

0.00EACH

12,075.00000
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PCN: 19910-BID    ESTIMATE RUN

PROJECT: STA 009A-034                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0495 MATERIAL ALLOWANCE Deer Grate 0.000

0.000

0.000.000

0.00EACH

12,866.00000

0495 MATERIAL ALLOWANCE Deer Grate 0.000

0.000

0.000.000

0.00EACH

12,866.00000

0500 28 Ft Deer Guard 3.000

0.000

611-00029  
 

150,000.003.000

0.00

3.000

EACH

50,000.00000

0500 MATERIAL ALLOWANCE Deer Grate 0.000

0.000

0.000.000

0.00EACH

14,808.00000

0500 MATERIAL ALLOWANCE Deer Grate 0.000

0.000

0.000.000

0.00EACH

14,808.00000

0505 32 Foot Deer Guard 2.000

0.000

611-00033  
 

112,000.002.000

0.00

2.000

EACH

56,000.00000

0505 MATERIAL ALLOWANCE Deer Grate 1.000

0.000

17,259.001.000

0.00EACH

17,259.00000

0510 40 Foot Deer Guard 2.000

0.000

611-00041  
 

136,000.002.000

0.00

2.000

EACH

68,000.00000

0515 *Delineator (Type I) 335.000

46.000

612-00001  
 

10,668.00381.000

1,288.00

381.000

EACH

28.00000

0520 *Delineator (Type II) 45.000

0.000

612-00002  
 

1,530.0045.000

0.00

45.000

EACH

34.00000

0525 *Delineator (Type III) 150.000

4.000

612-00003  
 

6,160.00154.000

160.00

160.000

EACH

40.00000
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PCN: 19910-BID    ESTIMATE RUN 10/28/2016

PROJECT: STA 009A-034                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:55:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *Sign Panel (Class I) 6.250

0.000

614-00011  
 

200.006.250

0.00

41.000

SF  

32.00000

0535 *Sign Panel (Class II) 10.000

0.000

614-00012  
 

420.0010.000

0.00

64.000

SF  

42.00000

0540 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 12.000

2.000

614-01503  
 

8,610.0014.000

1,230.00

20.000

EACH

615.00000

0545 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

2.000

0.000

614-01573  
 

1,680.002.000

0.00

4.000

EACH

840.00000

0550 *Rumble Strip 37,292.000

28,752.000

614-80385  
 

6,604.4066,044.000

2,875.20

66,044.000

LF  

0.10000

0555 Detour 9,585.000

0.000

621-00430  
 

234,832.509,585.000

0.00

9,585.000

SY  

24.50000

0560 36 Inch Drainage Pipe (Class 0) 82.000

0.000

624-20036  
 

17,220.0082.000

0.00

82.000

LF  

210.00000

0560 MATERIAL ALLOWANCE Pipe 0.000

0.000

0.000.000

0.00LF  

22.71000

0560 MATERIAL ALLOWANCE Pipe 0.000

0.000

0.000.000

0.00LF  

37.00000

0565 72 Inch Drainage Pipe (Class 0) 232.000

0.000

624-20072  
 

126,440.00232.000

0.00

232.000

LF  

545.00000

0565 MATERIAL ALLOWANCE Pipe 0.000

0.000

0.000.000

0.00LF  

59.06000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0565 MATERIAL ALLOWANCE Pipe 0.000

0.000

0.000.000

0.00LF  

65.00000

0570 18 Inch Drainage Pipe (Class 4) 355.000

0.000

624-24018  
 

49,700.00355.000

0.00

355.000

LF  

140.00000

0570 MATERIAL ALLOWANCE Pipe 0.000

0.000

0.000.000

0.00LF  

31.00000

0575 24 Inch Drainage Pipe (Class 4) 192.000

0.000

624-24024  
 

36,480.00192.000

0.00

192.000

LF  

190.00000

0575 MATERIAL ALLOWANCE Pipe 5.000

0.000

81.455.000

0.00LF  

16.29000

0580 36 Inch Drainage Pipe (Class 4) 984.000

0.000

624-24036  
 

255,840.00984.000

0.00

984.000

LF  

260.00000

0580 MATERIAL ALLOWANCE Pipe 0.000

0.000

0.000.000

0.00LF  

24.87000

0580 MATERIAL ALLOWANCE Pipe 0.000

0.000

0.000.000

0.00LF  

40.00000

0585 48 Inch Drainage Pipe (Class 4) 260.000

0.000

624-24048  
 

93,600.00260.000

0.00

260.000

LF  

360.00000

0585 MATERIAL ALLOWANCE Pipe 0.000

0.000

0.000.000

0.00LF  

35.00000

0590 18 Inch Drainage Pipe (Class 6) 447.000

0.000

624-26018  
 

78,225.00447.000

0.00

447.000

LF  

175.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0590 MATERIAL ALLOWANCE Pipe 0.000

0.000

0.000.000

0.00LF  

12.48000

0595 24 Inch Drainage Pipe (Class 6) 157.000

0.000

624-26024  
 

25,905.00157.000

0.00

157.000

LF  

165.00000

0595 MATERIAL ALLOWANCE Pipe 0.000

0.000

0.000.000

0.00LF  

32.00000

0600 36 Inch Drainage Pipe (Class 6) 922.000

0.000

624-26036  
 

235,110.00922.000

0.00

922.000

LF  

255.00000

0600 MATERIAL ALLOWANCE Pipe 0.000

0.000

0.000.000

0.00LF  

35.41000

0600 MATERIAL ALLOWANCE Pipe 0.000

0.000

0.000.000

0.00LF  

51.00000

0605 48 Inch Drainage Pipe (Class 6) 88.000

0.000

624-26048  
 

29,920.0088.000

0.00

88.000

LF  

340.00000

0605 MATERIAL ALLOWANCE Pipe 0.000

0.000

0.000.000

0.00LF  

49.00000

0610 36 Inch Drainage Pipe (Class 9) 1,712.000

0.000

624-29036  
 

484,496.001,712.000

0.00

1,712.000

LF  

283.00000

0610 MATERIAL ALLOWANCE Pipe 0.000

0.000

0.000.000

0.00LF  

39.53000

0610 MATERIAL ALLOWANCE Pipe 75.000

0.000

4,200.0075.000

0.00LF  

56.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:55:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0615 48 Inch Drainage Pipe (Class 9) 152.000

0.000

624-29048  
 

53,200.00152.000

0.00

152.000

LF  

350.00000

0620 36 Inch Drainage Pipe (Class 10) 821.000

0.000

624-30036  
 

233,985.00821.000

0.00

821.000

LF  

285.00000

0620 MATERIAL ALLOWANCE Pipe 0.000

0.000

0.000.000

0.00LF  

39.53000

0625 48 Inch Drainage Pipe (Class 10) 479.000

0.000

624-30048  
 

167,650.00479.000

0.00

479.000

LF  

350.00000

0625 MATERIAL ALLOWANCE Pipe 0.000

0.000

0.000.000

0.00LF  

68.61000

0630 60 Inch Drainage Pipe (Class 10) 227.000

0.000

624-30060  
 

158,900.00227.000

0.00

227.000

LF  

700.00000

0635 72 Inch Drainage Pipe (Class 10) 284.000

0.000

624-30072  
 

252,760.00284.000

0.00

284.000

LF  

890.00000

0635 MATERIAL ALLOWANCE Pipe 0.000

0.000

0.000.000

0.00LF  

227.75000

0640 96 Inch Drainage Pipe (Class 10) 187.000

0.000

624-30096  
 

261,800.00187.000

0.00

187.000

LF  

1,400.00000

0645 *Construction Surveying 0.990

0.000

625-00000  
 

509,850.000.990

0.00

1.000

L S 

515,000.00000

0650 *Construction Surveying (Hourly) 6.000

0.000

625-00001  
 

1,080.006.000

0.00

6.000

HOUR

180.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:55:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0655 *Mobilization 1.000

0.000

626-00000  
 

3,323,000.001.000

0.00

1.000

L S 

3,323,000.00000

0660 *Public Information Services 0.750

0.000

626-01000  
 

60,000.000.750

0.00

1.000

L S 

80,000.00000

0665 *Epoxy Pavement Marking 422.000

804.000

627-00005  
 

104,210.001,226.000

68,340.00

1,226.000

GAL 

85.00000

0670 *Pavement Marking Paint (Waterborne) 2,642.000

319.000

627-00011  
 

109,557.002,961.000

11,803.00

2,961.000

GAL 

37.00000

0675 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 62.000

62.000

627-30405  
 

3,410.00124.000

1,705.00

124.000

SF  

27.50000

0680 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

60.000

88.000

627-30410  
 

1,628.00148.000

968.00

148.000

SF  

11.00000

0685 *Survey Monument (Type 1) 139.000

28.000

629-01001  
 

22,211.00167.000

3,724.00

210.000

EACH

133.00000

0690 *Survey Monument (Type 2) 3.000

0.000

629-01002  
 

3,990.003.000

0.00

3.000

EACH

1,330.00000

0695 *Survey Monument (Type 6) 0.000

12.000

629-01006  
 

1,596.0012.000

1,596.00

16.000

EACH

133.00000

0700 *Flagging 26,978.500

2,124.000

630-00000  
 

1,076,792.5029,102.500

78,588.00

30,000.000

HOUR

37.00000

0705 *Traffic Control Inspection 132.000

6.000

630-00007  
 

34,500.00138.000

1,500.00

140.000

DAY 

250.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:55:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0710 *Traffic Control Management 280.000

22.000

630-00012  
 

241,600.00302.000

17,600.00

350.000

DAY 

800.00000

0715 *Barricade (Type 3 M-A) (Temporary) 10.800

0.000

630-80335  
 

1,350.0010.800

0.00

12.000

EACH

125.00000

0720 *Construction Traffic Sign (Panel Size A) 45.000

0.000

630-80341  
 

3,150.0045.000

0.00

50.000

EACH

70.00000

0725 *Construction Traffic Sign (Panel Size B) 135.900

0.000

630-80342  
 

11,007.90135.900

0.00

151.000

EACH

81.00000

0730 *Construction Traffic Sign (Panel Size C) 5.400

0.000

630-80343  
 

507.605.400

0.00

6.000

EACH

94.00000

0735 *Construction Traffic Sign (Special) 333.000

0.000

630-80344  
 

8,325.00333.000

0.00

370.000

SF  

25.00000

0740 *Portable Message Sign Panel 1,035.000

111.000

630-80359  
 

177,630.001,146.000

17,205.00

1,300.000

DAY 

155.00000

0745 *Drum Channelizing Device 981.000

0.000

630-80360  
 

19,620.00981.000

0.00

1,090.000

EACH

20.00000

0750 *Drum Channelizing Device (With Light) (Flashin g) 37.800

0.000

630-80363  
 

945.0037.800

0.00

42.000

EACH

25.00000

0755 *Drum Channelizing Device (With Light) (Steady Burn) 76.500

0.000

630-80364  
 

2,448.0076.500

0.00

85.000

EACH

32.00000

0760 Concrete Barrier (Temporary) 4,500.000

0.000

630-80370  
 

472,500.004,500.000

0.00

5,000.000

LF  

105.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:55:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0765 *Traffic Cone 126.000

0.000

630-80380  
 

2,520.00126.000

0.00

140.000

EACH

20.00000

0770 *Channelizing Device (Special) 4.500

0.000

630-80390  
 

112.504.500

0.00

5.000

EACH

25.00000

0775 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

165.00000

0780 *Mobile Attenuator 0.000

1.000

630-85041  
 

560.001.000

560.00

1.000

DAY 

560.00000

0785 *Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

35,000.001.000

0.00

1.000

EACH

35,000.00000

0790 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0795 F/A Partnering 1,350.000

0.000

700-70011  
 

1,350.001,350.000

0.00

3,000.000

F A 

1.00000

0800 F/A Fuel Cost Adjustment -505,830.960

-24,854.700

700-70016  
 

-530,685.66-530,685.660

-24,854.70

-530,643.820

F A 

1.00000

0805 *F/A Roadway Smoothness Incentive 90,403.460

83,015.680

700-70018  
 

173,419.14173,419.140

83,015.68

173,419.140

F A 

1.00000

0810 F/A Asphalt Cement Cost Adjustment -850,959.990

-79,140.350

700-70019  
 

-930,100.34-930,100.340

-79,140.35

-930,100.340

F A 

1.00000

0815 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000
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PCN: 19910-BID    ESTIMATE RUN 10/28/2016

PROJECT: STA 009A-034                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:55:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0820 F/A Quality Incentive Payment 105,784.830

0.000

700-70025  
 

105,784.83105,784.830

0.00

250,000.000

F A 

1.00000

0825 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1125 F/A On-The-Job Trainee 3,033.500

1,052.000

700-70021  
 

8,171.004,085.500

2,104.00

4,100.000

HOUR

2.00000

1130 20 Ft Deer Guard (5 Foot Well) - CO #005 2.000

0.000

611-00021  
 

102,332.002.000

0.00

2.000

EACH

51,166.00000

1130 MATERIAL ALLOWANCE Deer Grate 0.000

0.000

0.000.000

0.00EACH

11,020.00000

1135 24 Ft Deer Gd (5 Foot Well) - CO #005 1.000

0.000

611-00025  
 

57,716.501.000

0.00

1.000

EACH

57,716.50000

1140 *Dust Palliative (Magnesium Chloride) - CO #006 62,040.000

0.000

209-00600  
 

51,493.2062,040.000

0.00

62,040.000

GAL 

0.83000

1145 Added Item (Each)/ Boards for Game Ramps - CO # 007 12.000

0.000

900-00007  
 

194.5212.000

0.00

12.000

EACH

16.21000

1150 Added Item (Each)/ Latches - CO #008 0.000

0.000

900-00007  
 

0.000.000

0.00

53.000

EACH

154.20000

1155 3 Ft Gate - CO #008 0.000

0.000

607-60103  
 

0.000.000

0.00

0.000

EACH

565.23000

1160 Added Item (Each)/ 24 Foot Deer Grate - STA 231 +89 - CO
#009

1.000

0.000

900-00007  
 

21,230.411.000

0.00

1.000

EACH

21,230.41000
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PCN: 19910-BID    ESTIMATE RUN 10/28/2016

PROJECT: STA 009A-034                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:55:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1165 Added Item (Each)/ 20 Foot Deer Grate - STA 258 +05 - CO
#009

1.000

0.000

900-00007  
 

19,536.641.000

0.00

1.000

EACH

19,536.64000

1170 Added Item (Each)/ 28 Foot Deer Grate - STA 297 +20 - CO
#009

1.000

0.000

900-00007  
 

22,723.271.000

0.00

1.000

EACH

22,723.27000

1175 Added Item (Each)/ 20 Foot Deer Grate - STA 579 +50 - CO
#009

1.000

0.000

900-00007  
 

21,453.821.000

0.00

1.000

EACH

21,453.82000

1180 Added Item (Each)/ 28 Foot Deer Grate - STA 678 +24 - CO
#009

1.000

0.000

900-00007  
 

24,640.451.000

0.00

1.000

EACH

24,640.45000

1185 Added Item (Each)/ Remove & Replace Deer Grate (Temp) -
CO #009

4.000

0.000

900-00007  
 

7,615.444.000

0.00

4.000

EACH

1,903.86000

1190 Dust Palliative (Mg Cl) - 2016 - CO #010 49,440.000

0.000

209-00600  
 

45,484.8049,440.000

0.00

49,440.000

GAL 

0.92000

1195 Pilot Car Operation - CO #011 11.250

0.000

630-00001  
 

854.2111.250

0.00

12.000

HOUR

75.93000

1200 Port Traf Speed Monitor - CO #011 363.600

78.300

630-80368  
 

15,479.76441.900

2,742.85

540.000

DAY 

35.03000

1210 Game Ramp / (3:1 Slopes with Fence) - CO #013 22.000

0.000

607-60002  
 

294,319.9622.000

0.00

22.000

EACH

13,378.18000

1215 Game Ramp / (3:1 Slopes without Fence) - CO #01 3 5.000

0.000

607-60002  
 

65,033.505.000

0.00

6.000

EACH

13,006.70000

1220 Laborer / DCP - CO #013 0.000

30.000

203-02330  
 

1,500.0030.000

1,500.00

80.000

HOUR

50.00000
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PCN: 19910-BID    ESTIMATE RUN 10/28/2016

PROJECT: STA 009A-034                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:55:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1225 Added Item (Each)/ Gate Hinge - CO #013 0.000

40.000

900-00007  
 

3,766.8040.000

3,766.80

56.000

EACH

94.17000

1230 Added Item (Dollar)/ Public Meeting and Flyers - CO 
#014

2,865.340

0.000

900-00006  
 

2,865.342,865.340

0.00

2,865.340

DOL 

1.00000

1235 Added Item (Each)/ Install Poster Signs - CO #0 15 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

2,544.17000

1240 Added Item (Dollar)/ Price Reduction - Overweig ht 
Trucks - CO #016

0.000

-360.000

900-00006  
 

-360.00-360.000

-360.00

-360.000

DOL 

1.00000

CAT 31,067,507.221,534,793.5432,195,167.56CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE D-15-BH 

0830 Structure Excavation 3,033.000

0.000

206-00000  
 

36,396.003,033.000

0.00

3,033.000

CY  

12.00000

0835 Structure Backfill (Class 1) 1,455.000

0.000

206-00100  
 

46,560.001,455.000

0.00

1,455.000

CY  

32.00000

0840 Structure Backfill (Class 2) 736.000

0.000

206-00200  
 

12,512.00736.000

0.00

775.000

CY  

17.00000

0845 Shoring (Area 1) 1.000

0.000

206-01781  
 

80,000.001.000

0.00

1.000

L S 

80,000.00000

0850 *Concrete Footing (Type 1) 132.000

0.000

601-14000  
 

198,000.00132.000

0.00

132.000

LF  

1,500.00000

0855 *42x14 Foot Concrete 3-Sided Culvert (Precast) 66.000

0.000

603-74214  
 

198,000.0066.000

0.00

66.000

LF  

3,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:55:35

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-15-BH 

0860 Culvert Headwall (3-Sided Culvert)(Type 1) 522.000

58.000

603-77001  
 

40,600.00580.000

4,060.00

580.000

SF  

70.00000

0865 Culvert Wingwall (3-Sided Culvert)(Type 1) 1,116.000

124.000

603-77011  
 

74,400.001,240.000

7,440.00

1,240.000

SF  

60.00000

CAT 686,468.0011,500.00687,131.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE D-15-BI 

0870 Structure Excavation 1,554.000

0.000

206-00000  
 

18,648.001,554.000

0.00

1,554.000

CY  

12.00000

0875 Structure Backfill (Class 1) 1,866.000

1,234.000

206-00100  
 

99,200.003,100.000

39,488.00

3,100.000

CY  

32.00000

0880 Structure Backfill (Class 2) 390.000

1,365.000

206-00200  
 

29,835.001,755.000

23,205.00

1,950.000

CY  

17.00000

0885 *Concrete Footing (Type 2) 200.000

0.000

601-14002  
 

220,000.00200.000

0.00

200.000

LF  

1,100.00000

0890 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

1,538.000

SY  

12.50000

0895 *66x24 Foot Concrete 3-Sided Culvert (Precast) 100.000

0.000

603-76624  
 

640,000.00100.000

0.00

100.000

LF  

6,400.00000

0900 Culvert Headwall (3-Sided Culvert)(Type 2) 532.000

0.000

603-77002  
 

31,920.00532.000

0.00

1,330.000

SF  

60.00000

0905 Culvert Wingwall (3-Sided Culvert)(Type 2) 1,440.000

0.000

603-77012  
 

86,400.001,440.000

0.00

2,560.000

SF  

60.00000
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PCN: 19910-BID    ESTIMATE RUN 10/28/2016

PROJECT: STA 009A-034                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:55:35

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE D-15-BI 

1205 Conc CL B (Mud Slab) - CO #012 203.700

0.000

601-01065  
 

51,110.37203.700

0.00

203.700

CY  

250.91000

CAT 1,177,113.3762,693.001,314,733.37CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE D-15-BJ 

0910 Structure Excavation 2,729.000

0.000

206-00000  
 

32,748.002,729.000

0.00

2,729.000

CY  

12.00000

0915 Structure Backfill (Class 1) 1,455.000

0.000

206-00100  
 

46,560.001,455.000

0.00

1,455.000

CY  

32.00000

0920 Structure Backfill (Class 2) 736.000

0.000

206-00200  
 

12,512.00736.000

0.00

775.000

CY  

17.00000

0925 Shoring (Area 2) 1.000

0.000

206-01782  
 

80,000.001.000

0.00

1.000

L S 

80,000.00000

0930 *Concrete Footing (Type 1) 132.000

0.000

601-14000  
 

198,000.00132.000

0.00

132.000

LF  

1,500.00000

0935 *42x14 Foot Concrete 3-Sided Culvert (Precast) 66.000

0.000

603-74214  
 

198,000.0066.000

0.00

66.000

LF  

3,000.00000

0940 Culvert Headwall (3-Sided Culvert)(Type 1) 580.000

0.000

603-77001  
 

40,600.00580.000

0.00

580.000

SF  

70.00000

0945 Culvert Wingwall (3-Sided Culvert)(Type 1) 1,240.000

0.000

603-77011  
 

74,400.001,240.000

0.00

1,240.000

SF  

60.00000

CAT 682,820.000.00683,483.00CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE D-15-BK 

0950 Structure Excavation 2,984.000

0.000

206-00000  
 

35,808.002,984.000

0.00

2,984.000

CY  

12.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:55:35

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE D-15-BK 

0955 Structure Backfill (Class 1) 1,455.000

0.000

206-00100  
 

46,560.001,455.000

0.00

1,455.000

CY  

32.00000

0960 Structure Backfill (Class 2) 775.000

0.000

206-00200  
 

13,175.00775.000

0.00

775.000

CY  

17.00000

0965 Shoring (Area 3) 1.000

0.000

206-01783  
 

125,000.001.000

0.00

1.000

L S 

125,000.00000

0970 *Concrete Footing (Type 1) 132.000

0.000

601-14000  
 

198,000.00132.000

0.00

132.000

LF  

1,500.00000

0975 *42x14 Foot Concrete 3-Sided Culvert (Precast) 66.000

0.000

603-74214  
 

198,000.0066.000

0.00

66.000

LF  

3,000.00000

0980 Culvert Headwall (3-Sided Culvert)(Type 1) 580.000

0.000

603-77001  
 

40,600.00580.000

0.00

580.000

SF  

70.00000

0985 Culvert Wingwall (3-Sided Culvert)(Type 1) 1,240.000

0.000

603-77011  
 

74,400.001,240.000

0.00

1,240.000

SF  

60.00000

CAT 731,543.000.00731,543.00CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE D-15-BL 

0990 Structure Excavation 2,951.000

0.000

206-00000  
 

35,412.002,951.000

0.00

2,951.000

CY  

12.00000

0995 Structure Backfill (Class 1) 1,455.000

0.000

206-00100  
 

46,560.001,455.000

0.00

1,455.000

CY  

32.00000

1000 Structure Backfill (Class 2) 775.000

0.000

206-00200  
 

13,175.00775.000

0.00

775.000

CY  

17.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:55:35

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE D-15-BL 

1005 Shoring (Area 4) 1.000

0.000

206-01784  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

1010 *Concrete Footing (Type 1) 132.000

0.000

601-14000  
 

198,000.00132.000

0.00

132.000

LF  

1,500.00000

1015 *42x14 Foot Concrete 3-Sided Culvert (Precast) 66.000

0.000

603-74214  
 

198,000.0066.000

0.00

66.000

LF  

3,000.00000

1020 Culvert Headwall (3-Sided Culvert)(Type 1) 580.000

0.000

603-77001  
 

40,600.00580.000

0.00

580.000

SF  

70.00000

1025 Culvert Wingwall (3-Sided Culvert)(Type 1) 1,240.000

0.000

603-77011  
 

74,400.001,240.000

0.00

1,240.000

SF  

60.00000

CAT 656,147.000.00656,147.00CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE D-15-BM 

1030 Structure Excavation 1,350.000

0.000

206-00000  
 

16,200.001,350.000

0.00

1,350.000

CY  

12.00000

1035 Structure Backfill (Class 1) 3,100.000

0.000

206-00100  
 

99,200.003,100.000

0.00

3,100.000

CY  

32.00000

1040 Structure Backfill (Class 2) 1,950.000

0.000

206-00200  
 

33,150.001,950.000

0.00

1,950.000

CY  

17.00000

1045 *Concrete Footing (Type 2) 200.000

0.000

601-14002  
 

220,000.00200.000

0.00

200.000

LF  

1,100.00000

1050 *Structural Concrete Coating 0.000

1,538.000

601-40300  
 

19,225.001,538.000

19,225.00

1,538.000

SY  

12.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:55:35

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE D-15-BM 

1055 *66x24 Foot Concrete 3-Sided Culvert (Precast) 100.000

0.000

603-76624  
 

640,000.00100.000

0.00

100.000

LF  

6,400.00000

1060 Culvert Headwall (3-Sided Culvert)(Type 2) 1,330.000

0.000

603-77002  
 

79,800.001,330.000

0.00

1,330.000

SF  

60.00000

1065 Culvert Wingwall (3-Sided Culvert)(Type 2) 2,560.000

0.000

603-77012  
 

153,600.002,560.000

0.00

2,560.000

SF  

60.00000

CAT 1,261,175.0019,225.001,261,175.00CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURE D-15-BN 

1070 Structure Excavation 2,951.000

0.000

206-00000  
 

35,412.002,951.000

0.00

2,951.000

CY  

12.00000

1075 Structure Backfill (Class 1) 1,455.000

0.000

206-00100  
 

46,560.001,455.000

0.00

1,455.000

CY  

32.00000

1080 Structure Backfill (Class 2) 775.000

0.000

206-00200  
 

13,175.00775.000

0.00

775.000

CY  

17.00000

1085 Shoring (Area 5) 1.000

0.000

206-01785  
 

125,000.001.000

0.00

1.000

L S 

125,000.00000

1090 *Concrete Footing (Type 1) 132.000

0.000

601-14000  
 

198,000.00132.000

0.00

132.000

LF  

1,500.00000

1095 *42x14 Foot Concrete 3-Sided Culvert (Precast) 66.000

0.000

603-74214  
 

198,000.0066.000

0.00

66.000

LF  

3,000.00000

1100 Culvert Headwall (3-Sided Culvert)(Type 1) 580.000

0.000

603-77001  
 

40,600.00580.000

0.00

580.000

SF  

70.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:55:35

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE D-15-BN 

1105 Culvert Wingwall (3-Sided Culvert)(Type 1) 1,240.000

0.000

603-77011  
 

74,400.001,240.000

0.00

1,240.000

SF  

60.00000

CAT 731,147.000.00731,147.00CURRENT AMT0306 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1110 Field Office (Class 2) 2.000

0.000

620-00002  
 

70,000.002.000

0.00

2.000

EACH

35,000.00000

1115 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

55,000.001.000

0.00

1.000

EACH

55,000.00000

1120 Sanitary Facility 4.000

0.000

620-00020  
 

56,000.004.000

0.00

4.000

EACH

14,000.00000

CAT 181,000.000.00181,000.00CURRENT AMT0400 $ $ $

$37,174,920.591,628,211.54$38,441,526.93$CURRENT AMTPROJECT TOTAL


